
SUMTER COUNTY BOCC

CHANGE ORDER FORM

 

PROJECT: Sumter County Security Entry Vestibule CHANGE ORDER NUMBER: 6

225 East McCollum Ave DATE: 1.25.11

Bushnell FL 33513 ARCHITECT'S PROJECT NO.: 852

TO CONTRACTOR: Greg Construction CONTRACT DATE: 10.13.09

9030 Fort Island Trail CONTRACT FOR: $1,336,475.00

Crystal River FL 34429

The Contract is changed as follows:

Itemized list of items associated with final changes, as per direction and discussion with architect/owner.  These changes were 

made either due to field decisions, requirements by local jurisdictions,, or to achieve desired final result.  All changes were

discussed during regular AOC Meetings on site and direction was given to proceed by architect/owner

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was $1,336,475.00

Net change by previously authorized Change orders $364,646.76

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $1,701,121.76The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $1,701,121.76

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)

       (unchanged) by this Change Order in the amount of $9,376.56

The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be $1,710,498.32

The Contract Time will be (increased) decreased) (unchanged) by 0 Days

The date of Substantial Completion as of the date of this Change Order therefore is 08.11.10

Architecture Studio, Inc. Greg Construction Sumter County BOCC                

ARCHITECT CONTRACTOR OWNER

114 S Magnolia Ave 9030 Fort Island Trail                                               

Address Address Address

Ocala FL 34473 Crystal River FL 34429                                               

BY BY BY                                          

Joe Rispoli Don Burgess - Chairman          

DATE DATE DATE                                      
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